

CONFIDENTIAL

|                      |                        |                    |
|----------------------|------------------------|--------------------|
| DOC <u>29</u>        | REV DATE <u>060580</u> | BY <u>010996</u>   |
| ORIG COMP <u>044</u> | OPI <u>56</u>          | TYPE <u>02</u>     |
| ORIG CLASS <u>3M</u> | PAGES <u>1</u>         | REV CLASS <u>C</u> |
| JUST <u>22</u>       | NEXT REV <u>2010</u>   | AUTH: MA 70-2      |

ORIGINAL CL BY 235471  
☐ DECL ☒ REVW ON 2010  
 EXT BYND 6 YRS BY SPME  
 REASON 3d(3)

TO: Inspection Branch/PD/OL  
 1-30 Qtrs. Eye

DATE: 12 June, 1961

CONTRACT NO.: RD-1323 T.O. 15

From: Chief Engineering Staff, OC.

REPORT NO.: 7 FINAL  
 (If final, so state)

Contractor \_\_\_\_\_

Address \_\_\_\_\_

Commodity/Service Broadband Preamplifiers VA-11 Equipment Unclassified  
 Classification Contract SECRET

No. of Prototypes 37 Contract Completion Date 17 May, 1961

The Contractor is on schedule ☒ Yes ☐ No (See below)

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory  
☐ Subject to Improvement  
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Technically, the contractor was 3 weeks tardy in delivering Instruction Manuals. This report is based on the receipt of the required manuals, which are satisfactory. This action completes the task.

Recommended Action That the task be terminated.

Date of Visit to Contractor's Plant All items received 12 June, 1961.

Inspected by: \_\_\_\_\_

Division: OC-E/R&D-EP

Extension: \_\_\_\_\_

CONFIDENTIAL